

04-Dec	Presentation (also 21 days 'til christmas)					
27-Nov to 03-Dec		Finishing (should be really final checks) and presentation preparation				
20-Nov to 26-Nov		Finishing (proof reading and usability testing)	Final site modifications (language, other minor adjustments)			
13-Nov to 25-Nov			Website should be up and running with effectively our final content			
06-Nov to 12-Nov			Written content should be completed	Visual content should be completed	Example designs should be complete	
30-Oct to 05-Nov			Written content (more mindful of visual content which should be appearing)	Visual content	Mock example designs	
23-Oct to 29-Oct			Written content (our purpose, aims and services)	Visual content	Research into other sites	
16-Oct to 22-Oct				Start content design	Research into other sites	
09-Oct to 15-Oct						Role Assignments and Tasks